

Abstract of Anticipated Completion of Overall Distributries/Minors

AWB		Completed todate	To Be Completed					Abscond	Sick	Total
			Feb-09	Mar-09	Apr-09	May-09	Jun-09			
GFCAWB	NCB	0	0	0	0	1	0	2	0	3
	CBC	0	0	1	3	0	9	0	4	17
NCAWB	NCB	11	5	4	3	1	0	1	0	25
	CBC	0	6	12	3	4	6	0	0	31
LBCAWB	NCB	0	5	2	0	1	0	2	1	11
	CBC	0	0	4	2	4	0	0	3	13
Total		11	16	23	11	11	15	5	8	100