

**Sindh Irrigation & Drainage Authority (SIDA) Hyderabad**  
**Social Mobilization Group (Social Development Cell) SOFWM Project**  
**Monthly Report on Training Activities (1st to 31st October 2009)**

S #	Topic	Total Target	Acheivement														Remarks	
			Up to 30th September 2009					During reporting period					Total					
			No of Events	No of FOs	No of persons trained			No of Events	No of FOs	No of persons trained			No of Events	No of FOs	No of persons trained			
					Farmers	Staff	Total			Farmers	Staff	Total			Farmers	Staff		Total
<b>A. Basic Trainings (FOs)</b>																		
1	Organizational Management	100	65	158	839		839	0	0	0	0	0	65	158	839		839	The 85 FOs (Formed under SOFWMP) and 73 FOs formed under NDP Project have been trained. The Total 158 FOs have completed all basic training courses by 31st July 2009.
2	Financial Management																	
3	Effective Communication & Conflict management																	
4	Abiana Assessment & Collection																	
5	Channel Operation & Maintenance																	
6	Irrigation & Drainage Management																	
7	Project Awareness & Demand Promotion																	
<b>Total</b>		<b>100</b>	<b>65</b>	<b>158</b>	<b>839</b>		<b>839</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>65</b>	<b>158</b>	<b>839</b>		<b>839</b>	
<b>B. Specialized Trainings (Events)</b>																		
1	Proposal Development & Report Writing		1	0	0	30	30						1	0	0	30	30	
2	Managerial Leadership & Communication Skills		1	0	0	26	26						1	0	0	26	26	
3	TOT Advance Course		10	0	0	327	327						10	0	0	327	327	
4	Participatory Irrigation Management		0	0	0	0	0						0	0	0	0	0	
5	Monitoring, Programing, Data Collection & Analysing		0	0	0	0	0						0	0	0	0	0	
6	Agricultural Business Management		2	14	71	8	79						2	14	71	8	79	
7	Exposure Visits		0	0	0	0	0						0	0	0	0	0	
8	Financial Management (Advance Course)		4	37	128	11	139						4	37	128	11	139	
9	Financial Management & Abiana assessment & Collec		3	22	106	18	124						3	22	106	18	124	
10	Developing Computer Skills in FOs		1	4	4	30	34						1	4	4	30	34	
11	Operationalization of Project Implementation		2	9	31	47	78						2	9	31	47	78	
12	Discharge Measurement		4	27	118	8	126						4	27	118	8	126	
13	Social Mobilization & FO Formation		2	5	5	42	47						2	5	5	42	47	
14	Contract Management & Environmental Management		16	144	496	173	669						16	144	496	173	669	
15	Gender Mainstreaming		2	8	208	20	228						2	8	208	20	228	
16	Position & Role of Women in Irrigation Management		4	8	84	56	140						4	8	84	56	140	
17	Micro Irrigation Methods		2	15	18	0	18						2	15	18	0	18	
18	Project Cycle Management, Monitoring & Evaluation		1	4	4	26	30						1	4	4	26	30	
19	Environmental Code, Agro-Forestry & Canal Path Plantation		1	12	15	19	34						1	12	15	19	34	
<b>Total</b>		<b>100</b>	<b>56</b>	<b>309</b>	<b>1288</b>	<b>841</b>	<b>2129</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>56</b>	<b>309</b>	<b>1288</b>	<b>841</b>	<b>2129</b>	
<b>C. Refresher Trainings</b>																		
1	Refresher Training Courses		548	659	9951		9951	2	2	45	0	45	550	661	9996	0	9996	
<b>Total</b>		<b>200</b>	<b>548</b>	<b>659</b>	<b>9951</b>		<b>9951</b>	<b>2</b>	<b>2</b>	<b>45</b>	<b>0</b>	<b>45</b>	<b>550</b>	<b>661</b>	<b>9996</b>	<b>0</b>	<b>9996</b>	
<b>Grand Total</b>		<b>400</b>	<b>669</b>	<b>1126</b>	<b>12078</b>	<b>841</b>	<b>12919</b>	<b>2</b>	<b>2</b>	<b>45</b>	<b>0</b>	<b>45</b>	<b>671</b>	<b>1128</b>	<b>12123</b>	<b>841</b>	<b>12964</b>	