

Sindh On Farm Management Project
Financial Management Support Group
Progress / Achievements (Output)
May 2009

S#	Activity	Total Target	Total Progress Up to May 2009	% age
1	No. of FOs accounts audited	100	85	85%
2	No. of Business Plans of FOs prepared	100	85	85%
3	Assistance in opening of Bank Account of FOs	100	100	100%
4	No. of Abiana Assessment & Collection Register maintained	100	85	85%
5	No. of Fos General Ledger Book maintained	100	85	85%